BIETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 10/14/2019 to 10/18/2019
Contract: Rosemary Lake Dredging
Contractor: Maverick Construction Co., Inc. Inspector(s) on site:  Caroline Armstrong,

Laura Krause, Noel Lioce

WORK COMPLETED THIS WEEK
e Lake drawdown continued.
e Weekly turbidity monitoring conducted on Tuesday and Friday along Rosemary Brook.

e Maverick submitted Truck Haul Route and Stormwater Pollution Prevention Plan (SWPPP)
for review.

e Maverick collected sediment samples in lake on Wednesday and Thursday using a barge.
The samples to be analyzed for disposal facility requirements.

e Preparation of sediment management and dewatering plan. Will be submitted by Maverick
for review.

e Wetland Specialist report submitted. Will be prepared weekly during drawdown.
e Equipment procurement and project submittal preparation.

e Additional submittal reviews for comment are taking place as submittals come in.

WORK ANTICIPATED FOR NEXT WEEK

e Continue lake drawdown.

e Weekly turbidity monitoring to be conducted along Rosemary Brook. Monitoring shall
continue to occur twice a week during drawdown, on Tuesdays and Fridays.

e Equipment procurement and preparation of sediment management and dewatering plan.
Review of submittals will continue as they come in.
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Needham DPW
Rosemary Lake Dredging

PHOTOS

Maverick collecting sediment samples in Rosemary Lake on sampling platform on Wednesday and
Thursday.

Maverick set up jersey barriers as protection for memorial at parking/staging area
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Needham DPW
Rosemary Lake Dredging

Station 5.4 (Whalen Property) — Edge of Bank shown. Turbidity, velocity, and sediment depth readings
taken on Tuesday (6 days after initation of drawdown). (10/15/19)
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Station 5.2 (Whalén Property) — Edge of Bank shown. Turbidity, velocity, and sediment depth readings
taken on Tuesday (6 days after initation of drawdown). More vegetation and leaf litter than previous
monitoring events. (10/15/19)
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Needham DPW
Rosemary Lake Dredging
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Station 2 (West Street) — Turbidity, velocity, and sediment depth readings taken on Tuesday (6 days after
initation of drawdown). Stations similar to previous event. (10/15/19)

Staging Area — Drawdown progress on Tuesday (6 days after initiation of drawdown).
(10/15/2019)
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Needham DPW
Rosemary Lake Dredging

o A R B T R T S
Station 5.2 and 5.1 (L-R) (Whalen Property) — Edge of Bank shown. Turbidity, velocity, and
sediment depth readings taken on Friday (9 days after initation of drawdown). (10/18/2019)

after initation of drawdown). Stations similar to previous event. (10/18/2019)
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Needham DPW
Rosemary Lake Dredging

Lake Gate — near gate valve. (/ 1/ 2019')M
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